

ATTACHMENT 2

Report on Change Orders on Contracts with Contingency Provision Authorized by the Director of Engineering for October 2014

Contract Number	Contract Name	Purchase Order	Vendor Name	Increase/Decrease	Amount	Description	Base Contract Value	Contract Value at October 31, 2014 with Changes	Scheduled Contract Completion Date
10-716-3P	Wet Weather Treatment Facility and Reservoir LWRP	4000006	Joseph J Henderson & Son Inc.	INC	\$5,771.84	NZC Duct Banks at WWTF Influent Pump Station	\$29,070,000.00	\$29,161,957.09	December 30, 2015
10-716-3P	Wet Weather Treatment Facility and Reservoir LWRP	4000006	Joseph J Henderson & Son Inc.	INC	\$7,985.65	NZC Revisions to Disinfection System and Heating of WWTF Pumping Station	\$29,070,000.00	\$29,161,957.09	December 30, 2015