

ATTACHMENT 1

Contract Number	Contract Name	Purchase Order	Vendor Name	Increase/Decrease	Amount	Description	Original Contract Value	Current Contract Value at November 30, 2014	Scheduled Contract Completion Date
91-177-CE	Distributed Control Systems for MSPS and Other Remote Stations SSA	5000978	Divane Bros Electric Co	DEC	\$5,782.00	Credit - Delete STP Cable in Various Ducts at MSPS	\$32,242,242.89	\$32,926,737.49	September 15, 2012
05-147-2M	HVAC Improvements SWRP	5001064	Path Construction Co	DEC	\$2,226.40	Credit - Delete Steam Heaters Unit Mounted Combination Starter	\$3,487,000.00	\$3,550,063.79	July 7, 2014
05-147-2M	HVAC Improvements SWRP	5001064	Path Construction Co	DEC	\$1,081.11	Credit - Delete Installation of Motor Operators 3 & 4	\$3,487,000.00	\$3,550,063.79	July 7, 2014
09-176-3P	Sludge Thickening Facilities SWRP	5001115	McHugh Construction Co.	INC	\$5,682.88	Extra - Area 30 Gas Detection Wiring	\$162,232,344.00	\$166,451,721.04	November 11, 2016
09-365-3P	Heritage Park Flood Control Facility	5001339	F.H. Paschen/Lake County Grading JV	INC	\$7,671.19	Extra - Curb Elevation at Wolf Road Entrance	\$29,475,000.00	\$29,647,211.67	March 10, 2014
09-365-5F	Heritage Park Flood Control Facility	5001339	F.H. Paschen/Lake County Grading JV	INC	\$9,093.45	Extra - Pavillion and Blue Path Grading	\$29,475,000.00	\$29,647,211.67	March 10, 2014