

Contract 04-203-4F
CCO-015 Extension of Use of Thornton Transitional Reservoir and
CCO-020 North Rim Watermain Connection

Original Contract Value:	\$50,763,937.00
SAP Change Order 001 (CCO No. 002):	-\$1,287.35
SAP Change Order 002 & 003 (CCO No. 006 & No. 004):	\$115,103.71
SAP Change Order 004 (CCO No. 005):	-\$5,500.00
SAP Change Order 005 (CCO No. 008):	\$9,728.10
SAP Change Order 006 (CCO No. 009):	\$21,283.08
SAP Change Order 007 (CCO-010):	\$15,531.10
SAP Change Order 009 (CCO-012):	\$21,048.30
SAP Change Order 010 (CCO-003):	-\$1,666.92
SAP Change Order 011 (CCO-011):	-\$8,055.71
SAP Change Order 013 (CCO-016):	\$11,121.24
SAP Change Order 015 (CCO-019):	\$92,477.40
SAP Change Order 016 (CCO-018):	-\$550,352.00
Total Change Orders to date:	-\$280,569.05
Prior approved change orders reflect % increase to original contract value	-0.553%
Current Contract Value:	\$50,483,367.95
This Change Order:	-\$1,412,746.99
% of current contract value:	2.80%
New Contract Value:	\$49,070,620.96