

ATTACHMENT 2 (for February 16, 2017 Board Meeting)

11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant. This contract is substantially completed. The contractor is replacing equipment under warranty and completing punchlist items and submitting close out documentation. The final close out and payment is expected in the next quarter.