

## Attachment 1

Report on Change Orders Authorized by the Director of Engineering that Increased or Decreased the Contract by \$10,000 or Less for March 2017

<b>Contract Number</b>	<b>Contract Name</b>	<b>Purchase Order</b>	<b>Vendor Name</b>	<b>Amount</b>	<b>Description</b>	<b>Original Contract Value</b>	<b>Current Contract Value at March 31, 2017</b>	<b>Scheduled Contract Completion Date</b>
06-212-3M	Calumet TARP Pump Station Improvements	50001404	Solitt/Sachi/Alworth JV	\$8,075.00	CCO-031, CN0717 Hydraulic Accumulator DI Points	\$35,067,000.00	\$35,748,709.93	5/19/2018