

Attachment 2
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for March 2017

Contract Number	Contract Name	Purchase Order	Vendor Name	Amount	Description	Original Contract Value	Current Contract Value at March 31, 2017	Scheduled Contract Completion Date
04-128-3P	Westside Primary Settling Tanks & Aerated Grit Tanks	4000020	IHC Construction and F.H. Paschen, S.N. Nielsen Joint Venture	\$1,781.00	CCO-057, CN1944 Relocate Vent Piping at AGF Pump Gallery	\$224,760,000.00	\$229,413,082.19	4/6/2018
10-883-AF	Flood Control/Streambank Stabilization on Tinley Creek	4000028	Industria, Inc.	\$8,190.00	CCO-011, CN0138 Obstructions, East Abutment Sta 12+50	\$7,222,220.00	\$7,333,809.96	10/5/2019
15-120-3P	Conversion of OLD GCTs to WASSTRIP Process	4000035	Morrison Construction Company	\$82,580.30	CCO-002, CN0073 GCTs 7-12 Additional Rehab Parts	\$5,223,243.00	\$5,305,823.30	12/15/2017