

ATTACHMENT 2 (for May 18, 2017 Board Meeting)

11-052-3F, Streambank Stabilization Project for the West Fork of the North Branch of the Chicago River. The majority of the work on this contract has been completed.

Restoration of the site including landscaping remains. Weather permitting, the contract will reach final completion and will be closed out by the end of this quarter.