

Attachment 2  
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for October 2017

<b>Contract Number</b>	<b>Contract Name</b>	<b>Purchase Order</b>	<b>Vendor Name</b>	<b>Amount</b>	<b>Description</b>	<b>Original Contract Value</b>	<b>Current Contract Value at July 31, 2017</b>	<b>Scheduled Contract Completion Date</b>
04-132-3D	A/B and C/D Service Tunnel Rehabilitation - Phase Two	4000034	IHC Construction and F.H. Paschen, S.N. Nielsen Joint Venture	\$95,000.00	CCO-012, CN0300 Steam and Condensate Piping and Support Modifications in C/D Tunnel	\$20,519,000.00	\$20,614,593.58	5/17/2019
13-409-3P	Nitrogen Removal in Centrate Egan Water Reclamation Plant	4000024	IHC Construction Companies, LLC	\$4,057.27	CCO-006, CN0297 JB and Conduit Additions for Hach Analyzers	\$2,675,000.00	\$2,803,978.77	6/5/2016
16-268-2V	Industrial Waste Division (IWD) and Construction Office Renovation at the Calumet WRP	4000044	Path Construction	\$ 935.00	CCO-009, CN0259 Add Paint and Base Finish to Walls in Room 227	\$2,546,000.00	\$2,575,558.17	1/9/2018
16-268-2V	Industrial Waste Division (IWD) and Construction Office Renovation at the Calumet WRP	4000044	Path Construction	\$10,140.10	CCO-010, CN0258 Roof Opening Repairs	\$2,546,000.00	\$2,575,558.17	1/9/2018