

ATTACHMENT 3 (for November 16, 2017 Board Meeting)

04-203-4F, Final Reservoir Preparation Thornton Composite Reservoir, CSA. Contract work complete. Remaining work is “change order” related to odor prevention. Final completion expected by fourth quarter 2017.

13-409-3P, Nitrogen Removal in Centrate Egan Water Reclamation Plant. This contract is substantially completed. Final close out is expected by fourth quarter 2017.