

## Attachment 1

Report on Change Orders Authorized by the Director of Engineering that Increased or Decreased the Contract by \$10,000 or Less for March 2018

<b>Contract Number</b>	<b>Contract Name</b>	<b>Purchase Order</b>	<b>Vendor Name</b>	<b>Amount</b>	<b>Description</b>	<b>Original Contract Value</b>	<b>Current Contract Value at March 31, 2018</b>	<b>Scheduled Contract Completion Date</b>
06-494-3P	Centrifuge Building and Sludge Loading System Upgrades, EWRP and HPWRP	5001400	IHC Construction Companies, LLC	(\$ 654.50)	CCO-021, CN0730 VFD Cable & Conduit Size Conflict, Progressive Cavity Pump & Twin Screw Feeder Pump	\$9,044,000.00	\$9,290,515.00	5/25/2015