

Attachment 1

Report on Change Orders Authorized by the Director of Engineering that Increased or Decreased the Contract by \$10,000 or Less for January 2019

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Current Contract Value at January 31, 2019	Scheduled Contract Completion Date
06-212-3M	Calumet TARP Pump Station Improvements	5001404	Sollitt/Sachi/Alworth JV	MG Electric	\$ 9,000.00	CCO-056, CN0906 MPW-3 15kV Feeder Cable	\$35,067,000.00	\$37,312,851.93	5/19/2018