



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 20-0162 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 2/11/2020 **In control:** Procurement Committee

On agenda: 2/20/2020 **Final action:** 2/20/2020

Title: Authority to increase purchase order and amend the agreement with ABB, Inc., to provide ABB ServiceGrid Coverage at the O'Brien and Stickney Water Reclamation Plants and the North Branch Pumping Station, in an amount of \$66,598.57, from an amount of \$372,698.25, to an amount not to exceed \$439,296.82, Accounts 101-67000/69000-612650, Purchase Order 3092199

Sponsors:

Indexes:

Code sections:

Attachments: 1. PO 3092199 ABB Inc Summary Spreadsheet.pdf

Date	Ver.	Action By	Action	Result
2/20/2020	1	Board of Commissioners	Approved	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 20, 2020

COMMITTEE ON PROCUREMENT

Mr. Brian A. Perkovich, Executive Director

Authority to increase purchase order and amend the agreement with ABB, Inc., to provide ABB ServiceGrid Coverage at the O'Brien and Stickney Water Reclamation Plants and the North Branch Pumping Station, in an amount of \$66,598.57, from an amount of \$372,698.25, to an amount not to exceed \$439,296.82, Accounts 101-67000/69000-612650, Purchase Order 3092199

Dear Sir:

On December 15, 2016, the Board of Commissioners authorized the Director of Procurement and Materials Management to issue purchase orders and enter into an agreement with ABB, Inc., to provide ABB ServiceGrid Coverage at the O'Brien and Stickney Water Reclamation Plants and the North Branch Pumping Station, in an amount not to exceed \$355,392.00. The purchase orders expire on December 31, 2020.

As of February 7, 2020, the attached list of change orders has been approved. The effect of these change orders resulted in an increase in an amount of \$17,306.25 from the original amount awarded of \$355,392.00. The current contract value is \$372,698.25. The prior approved change orders reflect an approximate 4.9% increase to the original contract value.

A 2020 increase is being requested in order to fund an additional on-site repair technician to ensure the reliability of the Distributed Control System in the North Service Area, not anticipated at the time the original purchase order was issued.

This change order is in compliance with the Illinois Criminal Code since these changes are due to circumstances not reasonably foreseeable at the time the purchase orders were issued and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to increase the purchase order in an amount of \$66,598.57 (approximately 17.9% of the current contract value), from an amount of \$372,698.25, to an amount not to exceed \$439,296.82.

Funds are available in Account 101-67000/69000-612650.

Requested, John P. Murray, Director of Maintenance and Operations, EJS:BK:MAG:JR:SSG
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for February 20, 2020

Attachment