



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 18-0369 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 4/6/2018 **In control:** Procurement Committee

On agenda: 4/19/2018 **Final action:** 4/19/2018

Title: Authority to decrease Contract 09-365-5F Heritage Park Flood Control Facility, to F.H. Paschen/Lake County Grading, A Joint Venture in an amount of \$392,827.34, from an amount of \$29,305,851.33, to an amount not to exceed \$28,913,023.99, Account 501-50000-645620, Purchase Order 5001339

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO Log 09-365-5F BM 4-19-18.pdf

Date	Ver.	Action By	Action	Result
4/19/2018	1	Board of Commissioners	Approved	Pass
4/19/2018	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 19, 2018

COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to decrease Contract 09-365-5F Heritage Park Flood Control Facility, to F.H. Paschen/Lake County Grading, A Joint Venture in an amount of \$392,827.34, from an amount of \$29,305,851.33, to an amount not to exceed \$28,913,023.99, Account 501-50000-645620, Purchase Order 5001339

Dear Sir:

On April 19, 2012, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 09-365-5F Heritage Park Flood Control Facility to F.H. Paschen/Lake County Grading, A Joint Venture, in an amount not to exceed \$29,475,000.00. The contract was completed on May 4, 2016.

As of April 6, 2018, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$169,148.67 from the original amount awarded of \$29,475,000.00. The current contract value is \$29,305,851.33. The prior approved change orders reflect a 0.57% decrease to the original contract value.

The contract is complete and it is necessary to decrease and close this purchase order.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to decrease Contract 09-365-5F in an amount of \$392,827.34 (1.34% of the current contract value), from an amount of \$29,305,851.33, to an amount not to

exceed \$28,913,023.99.

Funds will be restored to Account 501-50000-645620.

Requested, Catherine A. O'Connor, Director of Engineering, CLG:AMB

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for April 19, 2018

Attachment