



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 15-0260 **Version:** 1  
**Type:** Agenda Item **Status:** Adopted  
**File created:** 2/20/2015 **In control:** Procurement Committee  
**On agenda:** 3/5/2015 **Final action:** 3/5/2015  
**Title:** Authority to increase Contract 11-863-12, Pavement Improvement and Maintenance in the Calumet Service Area, Group B, to Sumit Construction Company, Inc., in an amount of \$19,250.00, from an amount of \$67,632.90, to an amount not to exceed \$86,882.90, Account 101-69000-612420, Purchase Order 5001318.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-863-12 020615.pdf

Date	Ver.	Action By	Action	Result
3/5/2015	1	Board of Commissioners	Approved	Pass
3/5/2015	1	Committee of the Whole	Recommended	Pass

### TRANSMITTAL LETTER FOR BOARD MEETING OF MARCH 5, 2015

#### COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to increase Contract 11-863-12, Pavement Improvement and Maintenance in the Calumet Service Area, Group B, to Sumit Construction Company, Inc., in an amount of \$19,250.00, from an amount of \$67,632.90, to an amount not to exceed \$86,882.90, Account 101-69000-612420, Purchase Order 5001318.

Dear Sir:

On February 16, 2012, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 11-863-12, Pavement Improvement and Maintenance in the Calumet Service Area, Group B, to Sumit Construction Company, Inc., in an amount not to exceed \$77,000.00. The contract expires on March 31, 2015.

As of February 6, 2015, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$9,367.10 from the original amount awarded of \$77,000.00. The current contract value is \$67,632.90. The prior approved change orders reflect an approximate 12.2% decrease to the original contract value.

The increase in contract value is to ensure funds are available to provide pavement repair services until all District areas can be combined under a new District-wide paving Contract, which will follow in 2016. This Contract will be extended to September 30, 2015. A new District-wide Contract is anticipated to be in place prior to 2016 construction season.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances

not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to increase Contract 11-863-12, Group B, in an amount of \$19,250.00 (28.5% of the current contract value), from an amount of \$67,632.90, to an amount not to exceed \$86,882.90.

Funds are available in Account 101-69000-612420.

Requested, Manju Prakash Sharma, Director of Maintenance & Operations AQ:SO'C:MAG:SAF:PK:GK  
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management  
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement  
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for March 5, 2015

Attachment