



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 18-0743 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 7/19/2018 **In control:** Procurement Committee

On agenda: 8/2/2018 **Final action:** 8/2/2018

Title: Authority to decrease Contract 04-132-3D A/B and C/D Service Tunnel Rehabilitation - Phase Two, Stickney Water Reclamation Plant, to IHC Construction Companies, LLC and F.H. Paschen, S.N. Nielsen Joint Venture in an amount of \$231,627.13, from an amount of \$20,906,835.16 to an amount not to exceed \$20,675,208.03, Account 401-50000-645750, Purchase Order 4000034

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO Log 04-132-3D, BM 8-2-18.pdf

Date	Ver.	Action By	Action	Result
8/2/2018	1	Board of Commissioners	Approved	Pass
8/2/2018	1	Committee of the Whole	Recommended	Pass