



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 10-0229 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 2/10/2010 **In control:** Procurement Committee

On agenda: 2/18/2010 **Final action:** 2/18/2010

Title: Authority to decrease purchase order and amend agreement with ABB Automation, Inc., to furnish parts, services and software to the Stickney and North Side Water Reclamation Plants, in an amount of \$79,959.63, from an amount of \$1,029,635.25, to an amount not to exceed \$949,675.62, Accounts 101-69000-612650/623070, Purchase Order 3034549

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO HISTORY ABB INC.PDF

Date	Ver.	Action By	Action	Result
2/18/2010	1	Committee of the Whole	Recommended	Pass
2/18/2010	1	Board of Commissioners	Approved	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 18, 2010

COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authority to decrease purchase order and amend agreement with ABB Automation, Inc., to furnish parts, services and software to the Stickney and North Side Water Reclamation Plants, in an amount of \$79,959.63, from an amount of \$1,029,635.25, to an amount not to exceed \$949,675.62, Accounts 101-69000-612650/623070, Purchase Order 3034549

Dear Sir:

On June 16, 2005, the Board of Commissioners authorized the Director of Procurement and Materials Management to issue purchase orders and enter into an agreement with ABB Automation, Inc., to furnish and deliver parts, services and software to the Stickney and North Side Water Reclamation Plants, in an amount not to exceed \$1,175,000.00. The contract expires on June 30, 2010.

As of February 5, 2010, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$145,364.75 from the original amount awarded of \$1,175,000.00. The current contract value is \$1,029,635.25. The prior approved change orders reflect a 12.37% decrease to the original contract value.

A decrease is being requested at this time because the utilization of the contract in 2009 was less than originally anticipated. 2010 funds are also being reduced due to exercising Option One for a renewal of the existing agreement with this vendor, approved by the Board of Commissioners on January 7, 2010, and anticipated early replacement purchase order for the maintenance services of the Distributed Control System (DCS) used for boilers control at the Stickney Water Reclamation Plant.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to decrease the purchase order and amend agreement in an amount of \$79,959.63 (approximately 7.77% of the current contract value), from an amount of \$1,029,635.25, to an amount not to exceed \$949,675.62.

Funds will be restored in Accounts 101-69000-612650/623270.

Requested, Osoth Jamjun, Director of Maintenance and Operations, OJ:MPS:SO'C:MAG:LSC:MW

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for February 18, 2010

Attachment