

# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street Chicago, IL 60611

# Legislation Details (With Text)

**File #**: 10-0451 **Version**: 1

Type: Agenda Item Status: Adopted

File created: 4/6/2010 In control: Finance Committee

On agenda: 4/15/2010 Final action: 4/15/2010

**Title:** Authorization to increase cost estimate and scope of work for Project 07-168-3P Scum Concentration,

Centrifuge Building, Preliminary & Imhoff Tanks, Elevator Improvements, Diffuser Plates and Trailer Replacement, Stickney Service Area, LASMA, in an amount of \$29,700,00.00 from an amount of \$2,000,000.00 to an amount not to exceed \$31,700,000.00, under the Capital Improvements Program and Capital Improvements Bond Fund, Accounts 401-50000-645750 and 645780 (As Revised)

Sponsors:

Indexes:

**Code sections:** 

### Attachments:

Date	Ver.	Action By	Action	Result
4/15/2010	1	Committee of the Whole	Recommended	Pass
4/15/2010	1	Board of Commissioners	Approved	Pass

# TRANSMITTAL LETTER FOR THE BOARD MEETING OF APRIL 15, 2010

# COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authorization to increase cost estimate and scope of work for Project 07-168-3P Scum Concentration, Centrifuge Building, Preliminary & Imhoff Tanks, Elevator Improvements, Diffuser Plates and Trailer Replacement, Stickney Service Area, LASMA, in an amount of \$29,700,00.00 from an amount of \$2,000,000.00 to an amount not to exceed \$31,700,000.00, under the Capital Improvements Program and Capital Improvements Bond Fund, Accounts 401-50000-645750 and 645780 (As Revised)

### Dear Sir:

Authorization is requested to increase the cost estimate for Project 07-168-3P Scum Concentration, Centrifuge Building, Preliminary & Imhoff Tanks, Elevator Improvements, Diffuser Plates and Trailer Replacement, Stickney Service Area, LASMA, in the amount of \$29,700,000.00 from an amount \$2,000,000.00 to an amount not to exceed \$31,700,000.00.

The authority to add this project was obtained at the Board Meeting of January 17, 2008.

The project was initiated to accomplish several infrastructure rehabilitation items within the Stickney Service Area. Since the inception of the project, the Maintenance and Operations Department has identified further needs. Since there are no other major projects pending in the service area, it was deemed most efficient to add these items to this project. Additionally, since bids for Project 06-157-3P were rejected, the scope of work from this project was incorporated into Project 07-168-3P.

The increase is due to added scope of work at the Stickney Water Reclamation Plant, which consists of:

## File #: 10-0451, Version: 1

nondestructive inspection of digester feed and recirculation piping; replacement of diffuser plates, drop piping, and air main couplings and spool pieces in the Y-walls in Aeration Battery C; replacement of diffuser plates, coarse bubble diffusers, drop piping, and air main couplings and spool pieces in the Y-walls in Aeration Battery; replacement of sludge piping in Imhoff Batteries B and C; and replacement of the existing glass entrance doors and concrete paved area at the cafeteria entrance. The added scope of work at LASMA consists of removing an existing 31' x 15' construction trailer with utilities and all other appurtenances; removing the existing construction office with utilities and all other appurtenances; and providing a new 21' 9" x 60' permanent construction trailer with utilities and all other appurtenances.

Therefore, it is recommended that authority be granted by the Board of Commissioners to increase the cost estimate for Project 07-168-3P in the amount of \$29,700,000.00 from an amount of \$2,000,000.00 to an amount not to exceed \$31,700,000.00.

Funds for the revised cost estimate are available in Accounts 401-50000-645750 and 645780.

Requested, Kenneth A. Kits, Acting Director of Engineering, TEK:GR
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for April 15, 2010