



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 10-0765 **Version:** 1  
**Type:** Agenda Item **Status:** Adopted  
**File created:** 6/28/2010 **In control:** Procurement Committee  
**On agenda:** 7/8/2010 **Final action:** 7/8/2010  
**Title:** Authority to increase Contract 04-201-4F, Tollway Dam, Grout Curtain and Quarry Plugs, Thornton Composite Reservoir, Calumet Service Area, to F.H. Paschen, S.N. Nielsen and Associates LLC, and Cabo Construction Corporation, Joint Venture, in an amount of \$31,714.10, from an amount of \$67,785,397.24 to an amount not to exceed \$67,817,111.34, Account 401-50000-645620, Purchase Order 5001105

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 04-201-4F

Date	Ver.	Action By	Action	Result
7/8/2010	1	Committee of the Whole	Recommended	Pass
7/8/2010	1	Board of Commissioners	Approved	Pass

### TRANSMITTAL LETTER FOR BOARD MEETING OF JULY 8, 2010

#### COMMITTEE ON PROCUREMENT

Mr. Richard Lanyon, Executive Director

Authority to increase Contract 04-201-4F, Tollway Dam, Grout Curtain and Quarry Plugs, Thornton Composite Reservoir, Calumet Service Area, to F.H. Paschen, S.N. Nielsen and Associates LLC, and Cabo Construction Corporation, Joint Venture, in an amount of \$31,714.10, from an amount of \$67,785,397.24 to an amount not to exceed \$67,817,111.34, Account 401-50000-645620, Purchase Order 5001105

Dear Sir:

On December 3, 2009, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 04-201-4F, Tollway Dam, Grout Curtain and Quarry Plugs, Thornton Composite Reservoir, Calumet Service Area, to F.H. Paschen, S.N. Nielsen and Associates LLC, and Cabo Construction Corporation, Joint Venture, in an amount not to exceed \$67,775,617.14. The scheduled contract completion date is May 25, 2014.

As of June 18, 2010, the attached list of change orders has been approved. The effect of these change orders resulted in an increase in the amount of \$9,780.10 from the original amount awarded of \$67,775,617.14. The current contract value is \$67,785,397.24. The prior approved change orders reflect a 0.01% increase to the original contract value.

The contract requires the installation of survey monuments to allow measurement of permanent movement of the rock wall which separates the Thornton Reservoir and the Main Lobe of the Thornton Quarry. Upon installation of the survey monuments, the contractor uncovered subsurface conditions that are not compatible with the monument detail specified in the contract plans and specifications. Deep embedment survey

monuments are required for the fractured rock encountered at the site. Additionally, two survey targets are required to measure movement of a key block on the south wall of the reservoir.

The contractor submitted a cost proposal (COR-2) for an extra in the amount of \$38,054.10 and a credit in the amount of \$6,340.00 for a net extra in the amount of \$31,714.10, to install 21 deep embedment survey monuments and two survey targets. The engineer reviewed the proposal, found it reasonable, and stated via correspondence 115, that the Engineering Department would recommend its approval.

This change order is in compliance with the Illinois Criminal Code since the change is germane to the contract.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to increase Contract 04-201-4F in an amount of \$31,714.10 (0.05% of the current contract value) from an amount of \$67,785,397.24 to an amount not to exceed \$67,817,111.34.

Funds are available in Account 401-50000-645620.

Requested, Kenneth A. Kits, Director of Engineering, WSS:KMF

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for July 8, 2010

Attachment