

ATTACHMENT 3 (for June 16, 2016 Board Meeting)

06-494-3P, Centrifuge Building and Sludge Loading System Upgrades, EWRP and HPWRP.

The field work is complete. Modification to equipment is required to have an efficient system. Contract close out is in process and the final payment is expected in July, 2016.

11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant.

Operational testing of the UV facility has been completed and the system is in full operation. Restoration of roadways, landscaping, and punch list items remain. Final completion is expected in the second quarter of this year.

11-889-5F, Streambank Stabilization Projects for Higgins Creek and McDonald Creek.

All field work is complete. Contract close out is in process and the final payment is expected in July, 2016