

ATTACHMENT 2 (for November 17, 2016 Board Meeting)

11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant. This contract is substantially completed. The contractor is finishing punchlist items and submitting close-out documentation. There will be one additional change order to address a heating and cooling issue in the electrical room, but we anticipate final close-out of the contract immediately afterward.

13-409-3P, Nitrogen Removal in Centrate Egan Water Reclamation Plant. This contract is substantially completed. The contractor is finishing punchlist items and submitting close-out documentation. It is anticipated that this contract will be closed out by the end of the year.