

Contract 04-203-4F
CCO-026 H2S Monitoring System - Extra
CCO-027 Odor Control Vapor System - Extra

Original Contract Value: \$50,763,937.00

SAP Change Order 001 (CCO No. 002):	-\$1,287.35
SAP Change Order 002 & 003 (CCO No. 006 & No. 004):	\$115,103.71
SAP Change Order 004 (CCO No. 005):	-\$5,500.00
SAP Change Order 005 (CCO No. 008):	\$9,728.10
SAP Change Order 006 (CCO No. 009):	\$21,283.08
SAP Change Order 007 (CCO-010):	\$15,531.10
SAP Change Order 009 (CCO-012):	\$21,048.30
SAP Change Order 010 (CCO-003):	-\$1,666.92
SAP Change Order 011 (CCO-011):	-\$8,055.71
SAP Change Order 013 (CCO-016):	\$11,121.24
SAP Change Order 015 (CCO-019):	\$92,477.40
SAP Change Order 016 (CCO-018):	-\$550,352.00
SAP Change Order 017 (CCO-015)	-\$1,504,874.00
SAP Change Order 018 (CCO-020):	\$92,127.01
SAP Change Order 019 (CCO-023):	\$16,916.56
SAP Change Order 020 (CCO-021):	-\$36,639.35
SAP Change Order 021 (CCO-024):	\$1,789,604.00

Total Change Orders to date: \$76,565.17

Prior approved change orders reflect % increase to original contract value 0.151%

Current Contract Value: \$50,840,502.17

This Change Order: \$741,510.00
% of current contract value: 1.46%

New Contract Value: \$51,582,012.17