

Client : 100  
 Report Name: ZREP\_CHANGES\_ORDER\_100  
 Requester : ROHLDFRS

Change Order Log Report

PO No. : 5000948  
 Tracking No. : ENK01443D  
 Vendor No. : 6000405

Original Value: 10,096,671.91  
 Approved Value: 11,478,907.13  
 Current Value: 11,478,907.13

System: FRO  
 07/28/2010 09:43:11  
 Page: 1

Change Number	Task	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Install Chain Gate and Ramp Verification	9,671.00 INC	MCQUHREB	08/27/2008		001		Approved	USNEDEMBRU	0001	3159236	ENK0213 M_SERVICE
0002	Unsaltedals Upgrade at Lagoon Bottom	792,190.00 INC	MCQUHREB	10/27/2008		002	X	Approved	USNEDEMBRU	0002	3224276	ENK0213 M_SERVICE
0003	Install 360' of Sheet Piling Wall System	550,909.00 INC	MCQUHREB	03/23/2009		004	X	Approved	USPWMC	0003	3405929	ENK0213 M_SERVICE
0004	East Dike Fill Area Near Toe Wall	41,849.37 IEC	MCQUHREB	12/01/2009		005	X	Approved	USPWMC	0004	3679285	ENK0213 M_SERVICE
0005	Saw Cutting Edge of East Dike Road Having	1,880.42 INC	MCQUHREB	02/16/2010		008		Approved	USNEDEMBRU	0005	3748784	ENK0213 M_SERVICE
0006	Labor Wage Rate Diff, Cont Purging, Equip Use & Trs Premiums	69,434.17 INC	MCQUHREB	05/10/2010		009	X	Approved	USPWMC	0006	3814793	ENK0213 M_SERVICE
										0006	3814794	ENK0213 M_SERVICE

CR