

**Report on Change Orders Authorized by the Director of Engineering for March 2010**

<u>Contract number</u>	<u>Contract Name</u>	<u>Purchase Order</u>	<u>Vendor Name</u>	<u>Inc/Dec</u>	<u>Amount</u>	<u>Description</u>	<u>Original Contract Value</u>	<u>Contract Value at March 31, 2010</u>
04-294-3M	Calumet TARP Valve & Station Upgrade	5000309	KENNY CONSTRUCTION CO	INC	\$ 8,999.14	Additional Work to Complete Integration to DCS	\$57,126,700.00	\$60,418,058.36
03-296-3M	Install Central Boiler Facility-CWRP	5000458	IHC CONSTRUCTION COMPANIES LLC	INC	\$ 7,525.98	Modify Bypass Openings Inside the Fume Hoods	\$25,844,400.00	\$29,215,317.94
00-473-1D	Replace Casework, Fume Hoods and Miscellaneous Work, John	5000624	IHC/KED A JT VENTURE	DEC	\$ 4,730.00	Humidifier Control Panel Substitution	\$6,738,400.00	\$7,819,820.44
04-824-2P	Tertiary Filter Rehab, New Pump VFDs & Misc., EWRP, HPWRP, KWRP	5000803	IHC CONSTRUCTION COMPANIES LLC	INC	\$ 4,839.71	Add Pressure Switch for Waste Gas Burners	\$16,074,400.00	\$16,573,143.04
02-013-3E	Electrical Distribution Improvements	5000836	DIVANE BROTHERS ELECTRIC CO	INC	\$ 9,962.95	Change 300/5 A CTs to 600/5 A CTs at NBPS	\$2,877,000.00	\$3,056,814.63
02-013-3E	Electrical Distribution Improvements	5000836	DIVANE BROTHERS ELECTRIC CO	INC	\$ 9,772.35	Install Fireproofing and Heat Shrink Material		
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 2,300.83	Revise Roofs at Tunnel A & West Tunnel Access Structures	\$228,474,000.00	\$229,297,385.27
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 1,006.17	Provide Size Modification to Louver L-07A & Isolation Damper		
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 7,623.08	Repair 4" Water Service		
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 1,873.25	Remove & Dispose Portions of Existing Concrete Vault		
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 5,305.91	Remove & Dispose Portions of Existing Concrete Structure		
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 3,601.70	Steam Pipe Penetration Box		
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$ 4,427.47	Weir Plate Elevation		
01-103-2S	39th Street Conduit Rehab	5000962	KENNY CONSTRUCTION COMPANY	INC	\$ 9,995.86	Remove Concrete Foundation & H-Beams at DS-P6 Site	\$146,430,000.00	\$146,439,209.36