

Report on Change Orders Authorized by the Director of Engineering
for August 2010

<u>Contract number</u>	<u>Contract Name</u>	<u>Purchase Order</u>	<u>Vendor Name</u>	<u>Inc/Dec</u>	<u>Amount</u>	<u>Description</u>	<u>Original Contract Value</u>	<u>Contract Value Scheduled</u>	
								<u>at August 31, 2010</u>	<u>Contract Completion Date</u>
04-294-3M	Calumet TARP Valve & Station Upgrade	5000309	KENNY CONSTRUCTION CO	INC	\$2,278.00	Repair of 4" Trench Drain Pipe Clog	\$57,126,700.00	\$60,511,759.18	June 23, 2008
03-296-3M	Install Central Boiler Facility - CWRP	5000458	IHC CONSTRUCTION COMPANIES LLC	INC	\$3,071.20	Electrical Safety Requirements	\$25,844,400.00	\$29,497,326.03	April 20, 2008
04-824-3P	Tertiary Filter Rehab. New Pump VFDS & Misc.	5000803	IHC CONSTRUCTION COMPANIES LLC	DEC	\$2,010.87	Delete 4" PW Line Reconnections at Valve Vault # 2 & 3	\$16,074,400.00	\$16,665,838.01	January 10, 2010
04-824-3P	Tertiary Filter Rehab. New Pump VFDS & Misc.	5000803	IHC CONSTRUCTION COMPANIES LLC	INC	\$5,553.64	Flexible Coupling Credit, ND Testing, Replace One Cracked Coupling			
04-125-3S	Upper Des Plaines Pumping Station Rehabilitation and TARP Connection	5000812	F H PASCHEN, S.N NIELSEN, INC.	DEC	\$7,653.51	Duplex Sump Pump Modification & Deletion of SP-2	\$11,756,000.00	\$8,908,669.66	April 8, 2009
04-125-3S	Upper Des Plaines Pumping Station Rehabilitation and TARP Connection	5000812	F H PASCHEN, S.N NIELSEN, INC.	INC	\$9,428.24	Modification to Flanges Support Shaft Bearings			
04-299-2P	Improvements Aeration Batteries A, B, C, E1, & E2 CWRP	5000831	F H PASCHEN/ S N NIELSEN & ASSOC LLC	INC	\$9,927.50	Replacement of RAS Valve Actuator Control Modules	\$20,391,000.00	\$20,762,166.17	March 7, 2011
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	DEC	\$1,804.98	Install Blind Flange on Branch Outlet	\$228,474,000.00	\$231,090,261.36	November 18, 2012
07-220-3P	Primary Settling Tanks & Grit Removal Facilities CWRP	5000954	F H PASCHEN/ S N NIELSEN/IHC CONST.	INC	\$7,723.61	Grit Building Electrical Room Air Damper			
01-198-AD	Demolition of Sludge Disposal Building and Rehab of P&BH	5000961	IHC CONSTRUCTION COMPANIES, LLC	INC	\$5,222.78	Asbestos Insulation and Pipe Removal	\$28,490,000.00	\$30,413,025.26	February 1, 2011
01-103-2S	39th Street Conduit Rehabilitation Phase 1 Bypass Tunnel SSA	5000962	KENNY/SHEA, A JOINT VENTURE	INC	\$4,875.00	Overburden Removal at VS-P7	\$146,430,000.00	\$146,766,824.57	September 13, 2013
07-163-3M	R&D Bldg HVAC Improvements, SWRP	5001056	PATH-MILHOUSE A JOINT VENTURE	DEC	\$2,579.81	Removed or Previously Replaced HW Coils	\$8,253,300.00	\$8,284,182.63	April 24, 2011