

Change Order Log Report

System: PRO
10/27/2010 10:34:5
Page: 1O No. : 5001064
Tracking No. : ENG0514724
Order No. : 6001325Original Value: 3,487,000.00
Approved Value: 3,527,669.28
Current Value : 3,527,669.28

Change Number	Text	Value	Initiator	Date	File Letter	CIR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Coring at New Wall in Tunnel	1,654.59 INC	MCUIREC	09/13/2010	0269	009		Approved	UNNELMERU	0001	3909447	ENKBELES
0002	Provide Smaller Capacity Condensing Unit	1,657.70 DEC	MCUIREC	09/20/2010	0270	004		Approved	UNNELMERU	0001	3909448	WM_SERV/ICE
0003	Post Centrifuge Bldg Damaged Duct	40,672.39 INC	MCUIREC	10/12/2010	0271	001	X	Approved	USTNLC	0002	3917032	ENKBELES
										0002	3917083	WM_SERV/ICE
										0003	3936708	ENKBELES
										0003	3936709	WM_SERV/ICE