

## Attachment 1

## Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for April 2023

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Current Contract Value at April 30, 2023	Current Substantial Completion Date	Time Extension (in Days)
14-258-5F	Flood Control Project in the vicinity of 135th Street and Central Avenue in Crestwood, CSA	4000084	Reliable Contracting & Equipment Co.	Reliable Contracting & Equip.	-\$86,300.00	CO-07 Water Main Revisions	\$7,588,800.00	\$7,553,080.60	10/23/2023	0
14-258-5F	Flood Control Project in the vicinity of 135th Street and Central Avenue in Crestwood, CSA	4000084	Reliable Contracting & Equipment Co.	Reliable Contracting & Equip.	\$2,790.75	CO-09 Proposed Sanitary Sewer Crossing of Existing Water Services COR	\$7,588,800.00	\$7,553,080.60	10/17/2023	0
14-111-5FR	Flood Control Project on 1st Avenue from Roosevelt Road to Cermak Road, SSA	4000090	Rausch Infrastructure, LLC	Rausch	\$11,181.46	CO-04 Removal of Existing 18-inch Storm Sewer (COR - 2)	\$9,577,000.00	\$9,588,181.46	10/4/2023	0