

Attachment 1  
 Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for January 2024

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at January 31, 2024	Current Substantial Completion Date	Time Extension (in Days)
19-542-3MR	Central Boiler Facility and Electrical Updates, HPWRP, Rebid	4000081	IHC Construction Companies, LLC	IHC	\$324.69	CO-19 MCC-15 Clarification (RFI-93)	\$13,760,000.00	\$276,330.41	\$14,036,655.10	2/22/2025	0
18-254-3P	Chemical Phosphorus Removal Facility, CWRP	4000092	IHC Construction Companies, LLC	IHC	-\$5,280.00	CO-28 NNC-3 Low Compressive Concrete Strength	\$15,577,000.00	\$740,342.28	\$16,312,062.28	3/16/2024	0
14-258-5F	Flood Control Project in the vicinity of 135th Street and Central Avenue in Crestwood, CSA	4000084	Reliable Contracting & Equipment Co.	Reliable Contracting & Equip.	\$9,950.64	CO-20 CalSag Pavement Marking	\$7,588,800.00	\$126,039.19	\$7,724,789.83	11/8/2023	0