

Client : 100
 Report Name: ZEPH_GRNCE_ORDER_103
 Requestor : RCHDRG

Change Order Log Report

System: RFD
 12/27/2011 09:50:3
 Page: 1

PO No. : 5001198
 Tracking No. : ENG071833P
 Vendor No. : 6000054

Original Value: 23,544,400.00
 Approved Value: 22,535,836.55
 Current Value : 22,535,836.55

Change Number	Text	Value	Initiator	Date	File Letter	CR #	Brand Approval	Status	Approver	Ser. No.	Charge Number	Object Class
0001	Air Piping Interferences	1,654.40	INC	01/31/2011	0097	001		Approved	USMNYC	0001	4022283	ENGINEER
0002	Revision of Details of Expansion Joints for Air Piping in th	121,128.72	INC	04/11/2011	0169	002	X	Approved	USMNYC	0001	4022284	ENGINEER
0003	Eliminate Deck Landing and Close the Opening for Elevator at	4,350.37	INC	05/10/2011	0195	004	X	Approved	USMNYC	0002	4079528	ENGINEER
0004	Elimination of the Removal and Replacement of the Studs in I	3,455.10	DEC	06/08/2011	0241	003		Approved	USMNYC	0002	4079529	ENGINEER
0005	Concrete spalls repair on diffuser plate holders	138,000.00	INC	08/01/2011	0244	009	X	Approved	USMNYC	0003	4098084	ENGINEER
0006	Concrete Cover Over 6-inch Tee at Diffuser Plate Holders, Ba	27,105.75	INC	08/01/2011	0283	010	X	Approved	USMNYC	0003	4098245	ENGINEER
0007	Elimination of Contact Tanks	213,865.36	DEC	09/08/2011	0329	005	X	Approved	USMNYC	0004	4117304	ENGINEER
0008	New 6-inch Tee at Diffuser Plate Holders in Battery D	121,952.00	INC	09/08/2011	0325	011	X	Approved	USMNYC	0004	4117305	ENGINEER
0009	Elimination of Work in Penetration Tank Nos. 6 thru 8	1,228,203.13	DEC	10/03/2011	0318	006	X	Approved	USMNYC	0005	4153273	ENGINEER
0010	California Finish in Lieu of Exposed Aggregate at Gate Extra	558.08	INC	10/03/2011	0315	013		Approved	USMNYC	0005	4153274	ENGINEER
0011	Neutral Wire from the Generator	3,465.00	INC	10/31/2011	0370	016		Approved	USMNYC	0006	4182021	ENGINEER
0012	Interf Tank Battery C Studs	641.30	INC	10/31/2011	0375	014		Approved	USMNYC	0007	4203397	ENGINEER
0013	Sluice Gate Stem & Guide Alignment	12,868.90	INC	12/02/2011	0368	017	X	Approved	USMNYC	0007	4203398	ENGINEER
0014	Damage to electrical conduit from concrete coring TOR work	5,235.62	INC	12/02/2011	0383	019	X	Approved	USMNYC	0008	4223208	ENGINEER

EXTRA \$118,030.00
 EXTRA \$126,500.00

415 018
 404 021
 3 ON JAN 5 BEANO AGENOA