

Client : 100
 Report Name: ZREP CHANGE_ORDER_100
 Requester : GDMR003

Change Order Log Report

PO No. : 5001056
 Tracking No. : EN07163M
 Vendor No. : 6001305

Original Value: 8,253,300.00
 Approved Value: 8,294,182.63
 Current Value : 8,294,182.63

System: HRD
 10/12/2010 14:39:11
 Page: 1

Change Number	Task	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Vertical Width Design Issues for Condenser Water Piping	14,254.29 INC	MCQUREC	04/01/2010	0248	001	X	Approved	USPMLC	0001	3785913	EINBERIES
0002	Gas Line Relocation in the WGR Tunnel	2,340.82 INC	MCQUREC	05/03/2010	0236	005		Approved	UNENBERU	0001	3785914	IM_SERVICE
0003	MHI-214 Orientation Modifications	3,754.81 INC	MCQUREC	05/03/2010	0223	017		Approved	UNENBERU	0002	3810581	EINBERIES
0004	Cooling Tower Modifications	7,502.55 DEC	MCQUREC	05/10/2010	0266	002	X	Approved	USPMLC	0002	3810582	IM_SERVICE
0005	Install 2 Corrosion Resist. Valves & 2 Fume Hood Bypass Cont	12,865.07 INC	MCQUREC	06/07/2010	0234	011	X	Approved	USPMLC	0003	3814628	EINBERIES
0006	New 600A Breaker for Switchboard #1	7,750.00 INC	MCQUREC	06/09/2010	0201	004		Approved	UNENBERU	0004	3834282	EINBERIES
0007	Removed or Previously Replaced IM Coils	2,579.81 DEC	MCQUREC	08/02/2010	0368	018		Approved	UNENBERU	0005	3837764	EINBERIES
										0006	3877137	IM_SERVICE
										0006	3877138	IM_SERVICE