

Attachment 1
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for January 2025

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at January 31, 2025	Current Substantial Completion Date	Time Extension (in Days)
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Cabo Construction	\$1,473.63	CO-19 MH 2-9 Confirmation (RFI-101)	\$77,297,500.00	\$180,916.79	\$77,479,890.42	11/25/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3 Construction Group, Ltd.	\$0.00	CO-3 CCDOTH Permit Revisions	\$19,841,500.00	\$98,370.75	\$19,939,870.75	2/15/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3 Construction Group, Ltd.	\$0.00	CO-4 Stormwater Park - Northeast ComEd Poles and OH Power Lines (RFI - 28)	\$19,841,500.00	\$98,370.75	\$19,939,870.75	2/15/2026	0
07-027-3SR	North Side Sludge Pipeline Replacement - Section 1, NSA, Rebid	4000091	Joel Kennedy Constructing Corp.	Joel Kennedy	\$7,330.77	CO-16 12" Mud Mat at STA 170+25 (RFI - 69)	\$27,120,000.00	\$767,487.77	\$27,894,818.54	4/24/2026	0
17-135-3V	Roof Replacement of the Lue-Hing M&R Complex, Stickney Water Reclamation Plant	4000094	IHC Construction Companies, LLC	IHC	-\$591.28	CO-45 IW107/IW106 Duct Routing Conflict (RFI-140)	\$10,909,000.00	\$533,773.95	\$11,442,182.67	5/22/2025	0
21-168-3S	Westchester Pumping Station Relief Sewer, SSA	4000107	Rausch Infrastructure, LLC	Rausch Infrastructure, LLC	\$98,878.40	CO-04 Box Tunnel through Cementitious Backfill	\$6,775,766.00	\$10,739.61	\$6,885,384.01	5/25/2025	0