

ATTACHMENT 2 (for September 14, 2017 Board Meeting)

11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant. This contract is substantially completed. The contractor is submitting close out documentation. The District is in the process of making a settlement on contractor's claim. The final close out and payment is expected later this year.