

ATTACHMENT 2 (for October 20, 2016 Board Meeting)

06-842-2E, ELECTRICAL EQUIPMENT REPLACEMENT. Field work is completed and all equipment has started 60-day test. The contractor is working on punchlist items and submitting close-out documentation. We anticipate final close-out by the end of this year.

10-880-3H, TARP Control Structure Rehabilitation, NSA, SSA, and CSA. This contract is substantially completed. The contractor is completing punchlist items and submitting close-out documentation. We anticipate final close-out by the end of this year.

11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant. This contract is substantially completed. The contractor is completing punchlist items and submitting close-out documentation. We anticipate final close-out by the end of this year.