

PO No. : 5001056
Tracking No. : EN371633M
Vendor No. : 6001305

Original Value: 8,253,300.00
Approved Value: 8,950,767.77
Current Value : 8,950,767.77

Change Number	Change Text	Value	Initiator	Date	File Letter	CR #	Band Approval	Status	Approver	Seq. No.	Charge Number	Object Class
0001	Trench Width Design Issues for Condenser Water Piping	14,254.29 INC	MCUIREC	04/01/2010	0248	001	X	Approved	USPNXC	0001	3785913	ENGINEER MM_SERVICE
0002	Gas Line Relocation in the MWR Tunnel	2,340.82 INC	MCUIREC	05/03/2010	0326	006		Approved	UNSEPAUER	0001	3785914	ENGINEER MM_SERVICE
0003	AHU-214 Orientation Modifications	3,754.81 INC	MCUIREC	05/03/2010	0323	017		Approved	UNSEPAUER	0002	3810581	ENGINEER MM_SERVICE
0004	Cooling Tower Modifications	7,502.55 DEC	MCUIREC	05/10/2010	0266	002	X	Approved	USPNXC	0002	3810582	ENGINEER MM_SERVICE
0005	Install 2 Corrosion Resist Valves & 2 Pure Hood Bypass Cords	12,865.07 INC	MCUIREC	06/07/2010	0324	011	X	Approved	USPNXC	0002	3810581	ENGINEER MM_SERVICE
0006	New 600A Breaker for Switchboard #1	7,750.00 INC	MCUIREC	06/09/2010	0301	004		Approved	UNSEPAUER	0003	3814828	ENGINEER MM_SERVICE
0007	Removed or Previously Replaced HW Coils	2,579.81 DEC	MCUIREC	08/02/2010	0368	018		Approved	UNSEPAUER	0003	3814829	ENGINEER MM_SERVICE
0008	Control System Modification and Integration	33,352.85 DEC	MCUIREC	11/09/2010	0469	015	X	Approved	USPNXC	0004	3834282	ENGINEER MM_SERVICE
0009	IM209 Gaswork Modification	1,246.42 DEC	MCUIREC	12/02/2010	0529	026		Approved	UNSEPAUER	0004	3834283	ENGINEER MM_SERVICE
0010	Cooling Tower Pipe Support	17,516.24 INC	MCUIREC	12/08/2010	0504	022	X	Approved	USPNXC	0005	3837764	ENGINEER MM_SERVICE
0011	Modified Lab Trailer Pure Hood Exhaust Stack	5,778.18 INC	MCUIREC	12/10/2010	0547	027		Approved	UNSEPAUER	0005	3837765	ENGINEER MM_SERVICE
0012	Lab Trailer Htt Water Line Installation	5,037.20 INC	MCUIREC	01/06/2011	0571	016		Approved	UNSEPAUER	0006	3877137	ENGINEER MM_SERVICE
0013	Modifications to Cooling Tower Support and Piping Systems	16,444.89 DEC	MCUIREC	01/11/2011	0553	014	X	Approved	USPNXC	0006	3877138	ENGINEER MM_SERVICE
0014	Condenser Water Pump Suction Piping Modifications	12,754.87 INC	MCUIREC	01/11/2011	0541	005	X	Approved	USPNXC	0007	3957802	ENGINEER MM_SERVICE
0015	Floor, Internal Piping and Fitting Modifications to AHU-214	3,768.77 INC	MCUIREC	01/11/2011	0560	020	X	Approved	USPNXC	0007	3957813	ENGINEER MM_SERVICE
0016	Condenser Water Piping Reroute and Associated Heat Trace	28,744.37 INC	MCUIREC	01/11/2011	0528	028	X	Approved	USPNXC	0008	3974933	ENGINEER MM_SERVICE
0017	Relocation of Cooling Tower VFDs	3,036.00 DEC	MCUIREC	02/07/2011	0575	008	X	Approved	USPNXC	0008	3974934	ENGINEER MM_SERVICE

0018	Relocation of Water Piping in M&R Room IC-118	14,246.40	INC	MCUIREC	02/07/2011	0543	013	X	Approved	USPMLC	0013	4026515	ETNKEELR3
0019	Argon Tank and Door Opener System Installation	39,569.50	INC	MCUIREC	03/07/2011	0595	021	X	Approved	USPMLC	0013	4026516	MJ_SERVICE
0020	Modifications to MHU-214 Pans	13,913.30	DEC	MCUIREC	04/11/2011	0591	007	X	Approved	USPMLC	0014	4051372	ETNKEELR3
0021	Relocation of South Sidewalk and Metal Stairs	118.75	DEC	MCUIREC	05/06/2011	0668	012		Approved	USNEPMLRU	0015	4079526	MJ_SERVICE
0022	Revised Condenser Water Piping Supports in M&R Tunnel	2,019.82	INC	MCUIREC	07/07/2011	0701	033		Approved	USNEPMLRU	0016	4096704	ETNKEELR3
0023	Install Cooling Tower Condenser Water Piping Isolation Valve	5,983.19	INC	MCUIREC	08/01/2011	0685	030		Approved	USNEPMLRU	0017	4137955	MJ_SERVICE
0024	Additional Refrigerant Piping	7,318.81	INC	MCUIREC	08/01/2011	0755	035		Approved	USNEPMLRU	0018	4153271	ETNKEELR3
0025	MHU-18, -19, and -20 Coil Modifications and Relocation of Pu	11,459.34	INC	MCUIREC	09/06/2011	0756	019	X	Approved	USPMLC	0018	4153272	MJ_SERVICE
0026	Modifications to Ductwork, Piping and Support Items Related	45,637.09	INC	MCUIREC	09/06/2011	0757	024	X	Approved	USPMLC	0019	4179080	ETNKEELR3
0027	Add Lab Trailer Diswasher & Filtration Syst Water Connection	1,760.51	INC	MCUIREC	10/04/2011	0822	037		Approved	USNEPMLRU	0019	4179081	MJ_SERVICE
0028	Additional Controls for Lead/Lag Heat Exchanger System	6,366.58	DEC	MCUIREC	11/03/2011	0802	029	X	Approved	USPMLC	0020	4204624	ETNKEELR3
0029	Relocation of Electrical Pull Box and Conduits in the M&R St	33,868.18	INC	MCUIREC	12/02/2011	0872	034	X	Approved	USPMLC	0021	4227037	ETNKEELR3
0030	Revised M&R HVAC and Piping Modifications	493,601.85	INC	MCUIREC	12/02/2011	0869	036	X	Approved	USPMLC	0022	4246555	MJ_SERVICE
0031	Cooling Tower Grade Level Pipe Supports	3,061.50	INC	MCUIREC	12/02/2011	0861	038		Approved	USPMLC	0022	4246556	ETNKEELR3
0032	Electrical Conduits for Cooling Tower CT-3 & 4	8,940.11	INC	MCUIREC	01/03/2012	0856	040		Approved	USNEPMLRU	0022	4246555	ETNKEELR3
											0023	4267960	MJ_SERVICE
											0023	4267961	MJ_SERVICE