

Report on Change Orders Authorized by Chief Engineer for October and November 2008

<u>Contract number</u>	<u>Contract Name</u>	<u>Purchase Order</u>	<u>Vendor Name</u>	<u>Inc/Dec</u>	<u>Amount</u>	<u>Description</u>	<u>Original Contract Value</u>	<u>Contract Value at November 30, 2008</u>
00-184-2M	Repl Pipin, Ejectors & Other Impr-SWRP	5000402	INDEPENDENT MECHANICAL INDUSTRIES	INC	\$ 3,118.72	Install Drain Piping for Inclined Screw Conveyor, SC-2	\$3,979,974.00	\$3,768,047.92
03-296-3M	INSTALL CENTRAL BOILER FACILITY-CWRP	5000458	IHC CONSTRUCTION COMPANIES LLC	DEC	\$ 1,270.37	Delete Painting of Concrete	\$25,844,400.00	\$27,951,061.63
99-269-2P	LINING OF LAGOONS 3 & 4 - CWRP	5000535	IHC CONSTRUCTION COMPANIES LLC	INC	\$ 4,128.19	Blockage in Supernatant Drop Manhole	\$7,917,000.00	\$7,936,079.79
04-825-3M	Inst New Blower #2-SWRP & Repl Blower 1 & 7-NSWRP	5000577	MECCON INDUSTRIES INC	INC	\$ 1,239.00	Remobilize Costs Associated w/Intalling Auto Trans Switch	\$5,098,000.00	\$5,341,121.29
91-177-AE	Computer and Instrumentation Control Room at SWRP	5000594	DIVANE BROS ELECTRIC CO	INC	\$ 4,622.00	Provide New Local Position Transmitters	\$40,527,000.00	\$40,751,172.17
00-473-1D	Repl Casework, Fume Hoods & Misc-R&D-Egan	5000624	IHC / KED, A JT VENTURE	INC	\$ 1,944.80	Replace Existing Process Water Lines in L-139 & L140	\$6,738,400.00	\$7,383,477.49
00-473-1D	Repl Casework, Fume Hoods & Misc-R&D-Egan	5000624	IHC / KED, A JT VENTURE	INC	\$ 8,476.27	Replace Installed 10" Fume Hood Exhaust Air Flow Valve		
00-473-1D	Repl Casework, Fume Hoods & Misc-R&D-Egan	5000624	IHC / KED, A JT VENTURE	INC	\$ 1,809.50	New Cold Water Pipe for Existing Fume Hood FH-7		
00-473-1D	Repl Casework, Fume Hoods & Misc-R&D-Egan	5000624	IHC / KED, A JT VENTURE	INC	\$ 5,783.80	Comp Air & Vacuum Srv Sink & Existing Fume Hoods		
04-824-2P	Tertiary Filter Rehab, New Pump VFDs & Misc Wrk	5000803	IHC CONSTRUCTION COMPANIES LLC	DEC	\$ 4,252.05	Xypex C-500 in Concrete Mix in Lieu of Spec Crystalline	\$16,074,400.00	\$16,159,871.65