CONTRACT: 18-803-32

Water Reclamation Plant

 Group/Item:
 Location:
 Validity Dates:
 Bid Deposit:
 Final Completion:

 CWRP
 05/04/2020-07/28/2021
 \$115,000.00

| Group/ Item | Location | PO # | Vendor | Award Value | Change Order Incr/(Decr) | Adjusted Award Value | SAP PO Value | SAP SES Value | SAP Invoice Value | SAP Credit Memo Value | SAP Check Value | Pending Check Payment | PO Bal. |
|----------------|----------|---------|---|----------------|--------------------------------|-------------------------|--------------------|---------------------|-------------------------|--------------------------------|-----------------------|-----------------------------|------------|
| | CWRP | 5001744 | 6000002- Independent Mechanical Industries, Inc. | 2,295,800.00 | 17,029.00 | 2,312,829.00 | 2,312,829.00 | 2,014,529.00 | 2,014,529.00 | | 2,014,529.00 | - | 298,300.00 |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | | | | | | | | | | |
| | | | | 2,295,800.00 | 17,029.00 | 2,312,829.00 | 2,312,829.00 | 2,014,529.00 | 2,014,529.00 | - | 2,014,529.00 | - | 298,300.00 |

Original Contract Amount 2,295,800.00 Date of Board Approval 4/16/2020 Cumulative Change Order (12/14/2021) 17,029.00 % Change of Original Contract Value 0.7% **Current Contract Value** 2,312,829.00 Requested Increase or Decrease 30,591.00 New Contract Value 2,343,420.00 % Change of Current Contract Value 1.3% % Change of Original Contract Value 2.1%