



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 21-0757 **Version:** 1

**Type:** Report **Status:** Filed

**File created:** 8/23/2021 **In control:** Engineering Committee

**On agenda:** 9/2/2021 **Final action:** 9/2/2021

**Title:** Report on change orders and time extensions authorized and approved by the Director of Engineering during the month of July 2021

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Attachment 1 CO Report July 2021 5% Contingency.pdf, 2. Attachment 2 CO Status Report July 2021.pdf

| Date     | Ver. | Action By              | Action              | Result |
|----------|------|------------------------|---------------------|--------|
| 9/2/2021 | 1    | Board of Commissioners | Published and Filed | Pass   |

### TRANSMITTAL LETTER FOR BOARD MEETING OF SEPTEMBER 2, 2021

#### COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders and time extensions authorized and approved by the Director of Engineering during the month of July 2021

Dear Sir:

Three change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during July 2021. There were no contract time extensions granted during July 2021. The contracts and related data are listed in Attachment 1 and Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments