



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 22-0055 **Version:** 1

Type: Report **Status:** Filed

File created: 1/11/2022 **In control:** Engineering Committee

On agenda: 1/20/2022 **Final action:** 1/20/2022

Title: Report on change orders authorized and time extensions approved by the Director of Engineering during the month of December 2021

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report December 2021 5% Contingency.pdf, 2. Attachment 2 CO Status Report December 2021.pdf

Date	Ver.	Action By	Action	Result
1/20/2022	1	Board of Commissioners	Published and Filed	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF JANUARY 20, 2022

COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and time extensions approved by the Director of Engineering during the month of December 2021

Dear Sir:

One change order was approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during December 2021. The contract and related data are listed in Attachment 1 and Attachment 2.

There were three time extension requests approved by the Director of Engineering for December 2021.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments