



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 23-0213 **Version:** 1
Type: Agenda Item **Status:** Adopted
File created: 2/21/2023 **In control:** Procurement Committee
On agenda: 3/2/2023 **Final action:** 3/2/2023
Title: Authority to increase Contract 14-253-AF Diversion Channel for Midlothian Creek in Robbins, to F.H. Paschen, S.N. Nielsen & Associates LLC in an amount of \$10,023.51, from an amount of \$10,522,819.25, to an amount not to exceed \$10,532,842.76, Account 501-50000-645620, Purchase Order 4000089

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order Log - Purchase Order 4000089

Date	Ver.	Action By	Action	Result
3/2/2023	1	Board of Commissioners	Approved	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF MARCH 2, 2023

COMMITTEE ON PROCUREMENT

Mr. Brian A. Perkovich, Executive Director

Authority to increase Contract 14-253-AF Diversion Channel for Midlothian Creek in Robbins, to F.H. Paschen, S.N. Nielsen & Associates LLC in an amount of \$10,023.51, from an amount of \$10,522,819.25, to an amount not to exceed \$10,532,842.76, Account 501-50000-645620, Purchase Order 4000089

Dear Sir:

On April 21, 2022, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 14-253-AF Diversion Channel for Midlothian Creek in Robbins to F.H. Paschen, S.N. Nielsen & Associates LLC, in an amount not to exceed \$9,543,000.00, plus a five (5) percent allowance for change orders in an amount of \$477,150.00, for a total amount not to exceed \$10,020,150. The contract expires on November 28, 2023.

As of February 17, 2023, the attached list of change orders has been approved.

Original Contract Amount	\$9,543,000.00
Date of Board Approval	4/21/2022
Cumulative Change Order (2/17/2023)	\$979,819.25
% Change of Original Contract Value	10.27%
Current Contract Value	\$10,522,819.25
Requested Increase or Decrease	\$10,023.51
New Contract Value	\$10,532,842.76
% Change of Current Contract Value	0.10%
Total % Change of Original Contract Value	10.37%

While performing contract work, the contractor was notified by representatives of the Village of Robbins of the presence of two buried water main vault structures within the grading limits of the Diversion Channel. The associated water mains were identified on as-built drawings provided by the Village during construction and were not shown on the Village's water main atlases previously provided to the District during the bid phase. The contractor submitted a cost proposal (COR-3) for an extra in the amount of \$10,023.51 to excavate the two buried water main vaults and to raise the vaults to match the proposed grade called out in the contract documents. The engineer has reviewed the proposal, found it to be reasonable, and recommends its approval.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to increase Contract 14-253-AF in an amount of \$10,023.51 (0.09% of the current contract value), from an amount of \$10,522,819.25.00, to an amount not to exceed \$10,532,842.76.

Funds are available in Account 501-50000-645620.

Requested, Catherine A. O'Connor, Director of Engineering, KMF:JK:DC

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Marcelino Garcia, Chairman, Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for March 2, 2023

Attachment