

Attachment 1
 Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for March 2026
Change Orders are Listed in Approval Date Order

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at March 31, 2026	Current Substantial Completion Date	Time Extension (in Days)
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$37,020.39	CO-33 Additional Site Metal Fabrications	\$19,841,500.00	\$799,386.70	\$20,677,907.09	11/20/2025	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$50,992.50	CO-78 UPRR Flagging Allowance Additional Cost Exceeding Allowance Item F	\$77,297,500.00	\$1,401,002.04	\$78,749,494.54	8/6/2026	0