

Attachment 1
 Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for April 2026
Change Orders are Listed in Contract Number Order

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at April 30, 2026	Current Substantial Completion Date	Time Extension (in Days)
06-360-3SR	Upper Des Plaines Intercepting Sewer 14B Rehabilitation, NSA, Rebid	4000100	Michels Trenchless, Inc.	Michels	\$81,413.07	CO-19 Transition from Geopolymer to SprayRoq at Siphon Chambers_MTI Response (RFI - 29) (COR - 14) (COR - 16)	\$36,082,848.50	\$305,123.91	\$36,472,025.05	6/13/2026	0
06-360-3SR	Upper Des Plaines Intercepting Sewer 14B Rehabilitation, NSA, Rebid	4000100	Michels Trenchless, Inc.	Michels	\$2,639.57	CO-20 58+76 Vented Lid Welding and Removal	\$36,082,848.50	\$386,536.98	\$36,472,025.05	6/13/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$4,805.42	CO-74 Reach 6 Lift Station 8' PVC Coated Chain-Link Fence (COR to correct NIF unit price used in COR 12)	\$77,297,500.00	\$1,451,994.54	\$79,311,408.76	8/27/2026	297
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$95,484.47	CO-75 Incremental Unit Cost of Estimated Rock Drilling & Reduction of Soil Drilling for Wall-1 - Counter Proposal	\$77,297,500.00	\$1,918,424.29	\$79,311,408.76	8/27/2026	297
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$61,265.47	CO-34 Repair of Phase I Channel Drop	\$19,841,500.00	\$836,407.09	\$20,739,172.56	11/20/2025	0
15-069-3D	Rehabilitation of Steel Spandrel Beams of Pump and Blower House, O'Brien Water Reclamation Plant	4000087	IHC Construction Companies, LLC	IHC	\$72,948.29	CO-23 OWRP PBHB to Emergency Generator Building Fence/Gate Modifications and Concrete Work	\$21,730,000.00	\$805,208.95	\$22,608,157.24	5/20/2026	409
16-127-3DR	A/B and C/D Service Tunnel Rehabilitation - Phase Three, Stickney Water Reclamation Plant, Rebid	4000097	IHC Construction Companies, LLC	IHC	\$23,365.32	CO-35 R/D Tunnel Replacement Pipe Rack Hardware (RFI - 79) (COR - 33)	\$28,872,125.00	\$513,252.45	\$29,408,742.77	3/21/2026	0
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC	IHC	\$1,247.81	CO-29 Conduit Sizing & Conductor Fill - Gas Detection System - Analyzer Cabinet to JB-3 (RFI - 111) (COR - 28)	\$52,360,000.00	\$751,066.38	\$53,112,314.19	3/20/2031	139
24-279-5F	Suburban Green Schoolyard Pilot Project 1 in Burnham	4000127	Foundation Mechanics, LLC	Foundation	-\$148.00	CO-09 Shade Structure & Additional Changes (COR - 4) (COR - 5)	\$2,124,799.10	\$0.00	\$2,124,651.10	12/21/2026	0