

Attachment 1
Status Report 11-187-3, Addison Creek Channel Improvements, SSA
July to September 2025

Contract 11-187-3F, Addison Creek Channel Improvements, SSA, P.O. No. 4000103, Judlau Contracting, Inc.				
Change Order Description	Change Order Amount	Original Contract Value	Previous Cumulative Contract Change Orders	Contract Value as of September 30, 2025
CO-28 COR-28 - Demobilization and Remobilize for SPW5	\$67,100.00	\$77,297,500.00	\$543,174.29	\$78,269,266.38
CO-34 Reach 6 Concrete Mat Follow Up (RFI-85 & RFI-98)	\$91,126.31	\$77,297,500.00	\$610,274.29	\$78,269,266.38
CO-37 R2 SPW3 Tie-in to Mannheim Rd Bridge - RFP 20	\$8,182.92	\$77,297,500.00	\$701,400.60	\$78,269,266.38
CO-47 Reach 3 Place Rip Rap #3 between new guardrails and Wall 8	\$16,052.75	\$77,297,500.00	\$709,583.52	\$78,269,266.38
CO-44 Water Control for Concrete Removal Under St. Charles Rd Bridge	\$27,649.66	\$77,297,500.00	\$725,636.27	\$78,269,266.38
CO-40 Unit Price Per CY for Placing Rip Rap #3 to addres any fuure erosion issues	\$27,037.80	\$77,297,500.00	\$753,285.93	\$78,269,266.38
CO-43 Unit Price Per SY for Seed & Blanket Beyond Plan Limits	\$79,062.50	\$77,297,500.00	\$780,323.73	\$78,269,266.38
CO-35, RFP-26 - R2 SPW5 Emergency Path & Storm/Sanitary	\$35,828.04	\$77,297,500.00	\$859,386.23	\$78,269,266.38
CO-36 SMH 6-1 Existing Invert Elevations (RFI - 140) - RFP 23	\$76,512.11	\$77,297,500.00	\$895,214.27	\$78,269,266.38