

Attachment 1
Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for September 2025
Change Orders are Listed in Approval Date Order

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at September 30, 2025	Current Substantial Completion Date	Time Extension (in Days)
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau Contracting, Inc.	\$16,052.75	CO-47 Reach 3 Place Rip Rap#3 between new guardrails and Wall 8	\$77,297,500.00	\$709,583.52	\$78,269,226.38	6/24/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau Contracting, Inc.	\$27,649.66	CO-44 Water Control for Concrete Removal Under St. Charles Rd Bridge	\$77,297,500.00	\$725,636.27	\$78,269,226.38	6/24/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau Contracting, Inc.	\$27,037.80	CO-40 Unit Price Per CY for placing Rip Rap #3 to address any future erosion issues	\$77,297,500.00	\$753,285.93	\$78,269,226.38	6/24/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau Contracting, Inc.	\$79,062.50	CO-43 Unit Price Per SY for Seed & Blanket Beyond Plan Limits	\$77,297,500.00	\$780,323.73	\$78,269,226.38	6/24/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Cabo Construction	\$35,828.04	CO-35 COR 35 , RFP-26 - R2 SPW5 Emergency Path & Storm/Sanitary	\$77,297,500.00	\$859,386.23	\$78,269,226.38	6/24/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau Contracting, Inc.	\$76,512.11	CO-36 SMH 6-1 Existing Invert Elevations (RFI - 140) - RFP 23	\$77,297,500.00	\$895,214.27	\$78,269,226.38	6/24/2026	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$16,973.31	CO-13 Concrete Debris in Storm Sewer Excavation	\$19,841,500.00	\$420,037.55	\$20,364,583.27	11/10/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$31,017.81	CO-14 Abandoned Valero Pipeline Conflicts with Storm Sewer	\$19,841,500.00	\$437,010.86	\$20,364,583.27	11/10/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$21,083.42	CO-19 Additional Guardrails on 138th Street	\$19,841,500.00	\$468,028.67	\$20,364,583.27	11/10/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$12,142.09	CO-18 Stone Armoring and Pavement Undercuts	\$19,841,500.00	\$489,112.09	\$20,364,583.27	11/10/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$8,749.03	CO-21 Additional Rip Rap Installed at Stormwater Drop Structures	\$19,841,500.00	\$501,254.18	\$20,364,583.27	11/10/2025	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$13,080.06	CO-20 Site Cleanup and Debris Sorting - 2025	\$19,841,500.00	\$510,003.21	\$20,364,583.27	11/10/2025	0
15-069-3D	Rehabilitation of Steel Spandrel Beams of Pump and Blower House, O'Brien Water Reclamation Plant	4000087	IHC Construction Companies, LLC	IHC	\$58,278.99	CO-20 Tower 5 Additional Spandrel Beam Repair CL 1-3	\$21,730,000.00	\$746,929.96	\$22,535,208.95	6/17/2026	0
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC	Complete Mechanical Services Inc.	\$5,910.62	CO-16 HVAC Conflict in Entry Room 103 and Additional XP Receptacle (RFI-73 / RFI-82 / RFI-84)	\$52,360,000.00	\$68,601.80	\$52,800,999.16	3/7/2030	0
20-415-2S	Biogas Combined Heat and Power System, EWRP	4000112	Baxter & Woodman/Boller Construction, LLC	Baxter & Woodman/Boller Construction, LLC	\$70,302.46	CO-05 COR-5(3R)-HVAC Cost Increase (RFI-3)	\$10,595,800.00	\$1,622.25	\$10,667,724.71	5/2/2026	0