

Attachment 3

Summary Report on Time Extension Requests (TER) Change Orders on Contracts with 5% Contingency Authorized by the Director of Engineering for June 2024

Contract Number	Contract Name	Vendor Name	Description	Time Extension (in Days)	Original Contract Duration	Current Substantial Completion Date
07-027-3SR	North Side Sludge Pipeline Replacement - Section 1, NSA, Rebid	Joel Kennedy Constructing Corp.	TER 1 Project Delays Due to Unforeseen Underground Obstruction	142	970	12/8/2025