

Attachment 3

Summary Report on Time Extension Requests (TER) Change Orders on Contracts with 5% Contingency Authorized by the Director of Engineering for April 2026

Contract Number	Contract Name	Vendor Name	Description	Time Extension (in Days)	Original Contract Duration	Current Substantial Completion Date
17-131-4FR	McCook Reservoir Rock Wall Stabilitation and Geotechnical Instrumentation, SSA (Rebid)	IHC Construction Companies, LLC	TER-1 Final Completion Time Extention Request	965	365	9/18/2025