

Attachment 1
 Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for February 2026
Change Orders are Listed in Approval Date Order

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at January 31, 2026	Current Substantial Completion Date	Time Extension (in Days)
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC	IHC	-\$31,143.46	CO-27 Explosion Proof GFCI Receptacle (RFI - 99)	\$52,360,000.00	\$782,209.84	\$53,111,066.38	1/27/2031	0
19-083-3P	Upgrade Wilmette Lift Station, NSA	4000110	IHC Construction Companies, LLC	IHC	-\$467.59	CO-05 Heat Trace End Seal Junction Box (RFI - 24)	\$1,839,000.00	\$58,239.86	\$1,898,324.20	8/5/2026	0
19-083-3P	Upgrade Wilmette Lift Station, NSA	4000110	IHC Construction Companies, LLC	IHC	\$1,551.93	CO-08 Replace LDC-1 Circuit Breakers	\$1,839,000.00	\$57,772.27	\$1,898,324.20	8/5/2026	0
19-155-3MR	Boilers 3, 4, 5, and MCC Replacement, Stickney Water Reclamation Plant, Rebid	4000098	Path Construction Company, Inc.	Path	\$30,007.90	CO-12 253.23 - MWRD Boilers - COR 12 - Temp Boiler Piping Reroute	\$21,882,000.00	\$115,532.00	\$22,027,539.90	11/16/2027	0
06-360-3SR	Upper Des Plaines Intercepting Sewer 14B Rehabilitation, NSA, Rebid	4000100	Michels Trenchless, Inc.	Michels	\$8,580.00	CO-18 137+24 Temporary Restoration	\$36,082,848.50	\$244,665.11	\$36,336,093.61	3/26/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$1,980.00	CO-70 Reach 3 - Melrose Park Request for Gate Restoration (RFI - 219)	\$77,297,500.00	\$1,399,022.04	\$78,698,502.04	7/12/2026	0