

Attachment 1

Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for July 2026

Change Orders are Listed in Contract Number Order

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at June 30, 2026	Current Substantial Completion Date	Time Extension (in Days)
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.		\$1,959.19	CO-96 Reach 1 - 43rd Avenue - Storm Pipe Missing on Plans (RFI-269) RFP-50	\$77,297,500.00	\$2,468,301.00	\$79,772,123.51	6/1/2026	297
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.		\$4,363.32	CO-98 Reach 2 - Lift Station Connelly Lower ComEd Meter and Re-Work the Weather Head	\$77,297,500.00	\$2,470,260.19	\$79,772,123.51	6/1/2026	297
11-404-3S	Upper Des Plaines Intercepting Sewer 11D, Ext. C Rehabilitation, NSA	4000105	Benchmark Construction Co., Inc.		-\$969.20	CO-09 Abandonment of Drop Pipe at MH 61+59	\$8,348,000.00	-\$1,003,324.10	\$7,261,583.25	9/11/2026	0
11-404-3S	Upper Des Plaines Intercepting Sewer 11D, Ext. C Rehabilitation, NSA	4000105	Benchmark Construction Co., Inc.		-\$82,123.45	CO-10 Credit for Drop Pipes Not Able to Be Lined	\$8,348,000.00	-\$1,004,293.30	\$7,261,583.25	9/11/2026	0
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC		\$6,018.84	CO-38 OSS Fire Alarm and Magnetic Door Opener Power Source (RFI-108)	\$52,360,000.00	\$789,627.54	\$53,149,627.54	3/8/2030	139
24-279-5F	Suburban Green Schoolyard Pilot Project 1 in Burnham	4000127	Foundation Mechanics, LLC		-\$10.00	CO-10 Seeding Mixes	\$2,124,799.10	\$263.40	\$2,124,525.70	04/21/2027	0
24-279-5F	Suburban Green Schoolyard Pilot Project 1 in Burnham	4000127	Foundation Mechanics, LLC		-\$55.00	CO-16 Curb Rebar (RFP-9) & Miscellaneous (COR-11)	\$2,124,799.10	-\$208.40	\$2,124,525.70	04/21/2027	0