

Attachment 1  
 Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for January 2026  
**Change Orders are Listed in Approval Date Order**

Contract Number	Contract Name	Purchase Order	Vendor Name	Subcontractor	Amount	Description	Original Contract Value	Previous Cumulative Contract Change Orders	Current Contract Value at January 31, 2026	Current Substantial Completion Date	Time Extension (in Days)
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$17,237.57	CO-48 COR 48 - RFP-00024 Changes in Lift Station Equipment Pad Layout for Reach 6 (RFI-146)	\$77,297,500.00	\$1,351,780.59	\$78,696,522.04	7/12/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$18,632.72	CO-64 COR 64 - 8" Concrete Pavement Behind Wall-5 - Gold Room	\$77,297,500.00	\$1,369,018.16	\$78,696,522.04	7/12/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$10,030.54	CO-65 Reach 1 - Additional fill between Sta. 263+50 to Sta. 267+00 and between Sta. 280+50 and Sta. 284+50	\$77,297,500.00	\$1,387,650.88	\$78,696,522.04	7/12/2026	0
11-187-3F	Addison Creek Channel Improvements, SSA	4000103	Judlau Contracting, Inc.	Judlau	\$1,340.62	CO-66 Reach 1 - Remove, Replace and Add Chain Link Panels, Install Signage in Meadowcreek	\$77,297,500.00	\$1,397,681.42	\$78,696,522.04	7/12/2026	0
18-148-3P	Digester Rehabilitation and Gas Piping Replacement - Phase II, Stickney Water Reclamation Plant	4000106	IHC Construction Companies, LLC	IHC	-\$9,451.82	CO-26 Deleting 480V Explosion Proof Receptacles on Digester Roof Level	\$52,360,000.00	\$791,661.66	\$53,142,209.84	12/7/2030	0
19-155-3MR	Boilers 3, 4, 5, and MCC Replacement, Stickney Water Reclamation Plant, Rebid	4000098	Path Construction Company, Inc.	Path	\$18,108.20	CO-10 253.23 - MWRD Boilers - COR 10 - Basement HPCR	\$21,882,000.00	\$97,423.80	\$21,997,532.00	12/7/2027	0
08-174-3D	Battery A Improvements and Battery B Installation of Mechanical Mixers, SWRP	4000122	IHC Construction Companies, LLC	IHC	\$60,760.48	CO-01 COR 01 - Trough Arm Surface Condition	\$56,449,000.00	\$1,176,856.61	\$57,686,617.09	8/25/2027	0
14-253-5FR	Flood Control Project on Midlothian Creek in Robbins, Illinois	4000111	V3 Construction Group, Ltd.	V3	\$99,639.67	CO-32 Revisions to Landing Areas (B, D, E, F)	\$19,841,500.00	\$699,747.03	\$20,640,886.70	11/20/2025	0