
100 East Erie Street
Chicago, IL  60611Metropolitan Water Reclamation District

of Greater Chicago

Legislation Details (With Text)

File #:  Version: 115-0373

Status:Type: Agenda Item Adopted

File created: In control:3/27/2015 Procurement Committee

On agenda: Final action:4/9/2015 4/9/2015

Title: Authority to decrease purchase order to LAI, LTD., to Furnish and Deliver Process Equipment Parts to
Various Locations, in an amount of $15,830.77, from an amount of $615,277.89, to an amount not to
exceed $599,447.12, Accounts 101-67000-623070, 623270, 623090, Purchase Order 3076288

Sponsors:

Indexes:

Code sections:

Attachments: 1. ZSS LAI 3076288, 3076289, 3076290, 3076291.pdf

Action ByDate Action ResultVer.

ApprovedBoard of Commissioners4/9/2015 1 Pass

RecommendedCommittee of the Whole4/9/2015 1 Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 9, 2015

COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to decrease purchase order to LAI, LTD., to Furnish and Deliver Process Equipment Parts to Various
Locations, in an amount of $15,830.77, from an amount of $615,277.89, to an amount not to exceed
$599,447.12, Accounts 101-67000-623070, 623270, 623090, Purchase Order 3076288

Dear Sir:

On March 21, 2013, the Board of Commissioners authorized the Director of Procurement and Materials
Management to issue purchase orders to LAI, LTD., to furnish and deliver process equipment parts to various
locations, in an amount not to exceed $802,000.00. The purchase order expires on December 31, 2015.

As of March 18, 2015, the attached list of change orders has been approved. The effect of these change
orders resulted in a decrease in an amount of $186,722.11 from the original amount awarded of $802,000.00.
The current contract value is $615,277.89. The prior approved change orders reflect a 23.3% decrease to the
original contract value.

A decrease is being requested because the estimated 2015 expenditure has been reduced.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances
not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and
Materials Management to execute a change order to decrease the purchase order in an amount of $15,830.77
(approximately 2.6% of the current contract value) from an amount of $615,277.89, to an amount not to
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exceed $599,447.12.

Funds will be restored in Accounts 101-67000-623070, 623270, 623090.

Requested, Manju Prakash Sharma, Director of Maintenance and Operations, AQ:SO'C:MAG:SAF:JK
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board
of Commissioners for April 9, 2015

Attachment
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