
ATTACHMENT 3 (for September 15, 2016 Board Meeting) 
 

06-158-3S, Des Plaines Intercepting Sewer Rehabilitation, SSA.  Contract is substantially 
complete.  Close-out is proceeding. 
 
10-716-3P, Wet Weather Treatment Facility & Reservoir, LEMONT.  All of the work is 
complete on this contract and the facility is in full operation.  Working on warranty items, final 
close-out is expected within the next quarter. 
 
10-880-3H, TARP Control Structure Rehabilitation, NSA, SSA, and CSA.  Contract work 
is completed and proceeding with final close-out. 
 
11-054-3P, Disinfection Facilities, Terrence J. O’Brien Water Reclamation Plant.  Final 
testing of the UV facility has been completed and the system is operational.  Punch list items 
remain.  Final completion is expected by the fourth quarter of this year. 
 
11-405-3M, Coarse Screens and RSP Slide Gates Replacements.  All field work on this 
contract is complete.  Punch list items are being completed.  Final close-out of this contract is 
expected during the third quarter of this year. 
 
13-409-3P, Nitrogen Removal in Centrate Egan Water Reclamation Plant.  Contract work 
is completed, proceeding with operational testing. 
 


