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Legislation Details

File #:  Version: 118-0472

Status:Type: Agenda Item Adopted

File created: In control:5/8/2018 Procurement Committee

On agenda: Final action:5/17/2018 5/17/2018

Title: Authority to increase Contract 16-125-4F McCook Reservoir Expanded Stage 2 Slope Stabilization
and Retaining Walls, SSA to Schwartz Excavating, Inc. in an amount of $1,376,551.49, from an
amount of $7,388,071.94, to an amount not to exceed $8,764,623.43, Account 401-50000-645630,
Purchase Order 4000047

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO Log 16-125-4F BM 5-17-18.pdf

Action ByDate Action ResultVer.

ApprovedBoard of Commissioners5/17/2018 1 Pass

RecommendedCommittee of the Whole5/17/2018 1 Pass

Metropolitan Water Reclamation District of Greater Chicago Printed on 5/7/2024Page 1 of 1

powered by Legistar™

http://www.legistar.com/

